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Agenda 

 Wall Acquisition ESC Overview 

  Border Wall System Overview 

 Status of the ADM for ADE-1

 Status & Schedule for ADE-2A/B documentation

 Prototype Schedule 

 RFI Status & Schedule 
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Wall Acquisition ESC

PREDECISIONAL/FOR OFFICIAL USE ONLY

 Purpose of the Wall ESC:  The ESC provides a recurring, formalized opportunity for the 
Chief Acquisition Executive (CAE) and appropriate DHS and CBP leadership and technical 
experts to engage in appropriate oversight of the proposed Wall investment, in accordance 
with Department policies and procedures, to ensure sound management, review, support and 
oversight of Wall-related activities.

 Facilitator/Owner:  
i, Chief Acquisition Executive (Wall Acquisition ESC Facilitator)
, Wall Program Manager

 Frequency: Monthly (to be reevaluated as program matures)

 Attendees:  CBP, CRSO, S&T, Policy, DOT&E, OCPO, JRC, CFO, CTO, PARM 
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 Fulfill the President’s mandate to “secure the nation’s southern border through 
the immediate construction of a physical wall, monitored and supported by 
adequate personnel so as to prevent illegal immigration, drug and human 
trafficking and acts of terrorism.”  

4

Executive Order 

PREDECISIONAL/FOR OFFICIAL USE ONLY

 Obtain and maintain complete operational control of the southern border through 
infrastructure investment, enforcement resources, technology and enhanced 
operational tactics and strategy

 Plan, design and construct a physical wall using materials and technology along 
approximately 1,200 miles of the United States border with Mexico
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Southwest Border Operational Requirements

PREDECISIONAL/FOR OFFICIAL USE ONLY

USBP Capabilities 

1. Domain Awareness (technology/intelligence) 

2. Impedance and Denial (wall)

3. Mobility and Access (roads)

4. Mission Readiness (agents/equipment) 

Requirement for impedance and denial has increased
- Evolution of threat
- More demanding definition of operational control
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Analysis of Border Wall 
Alternatives

6

Prototype Existing Toolkit
Optimal 

Wall 
Solution 
for Each 
Segment 
of Border

Analysis of 
Operational 

Factors 

Range of Wall Options
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I&D Summary: SWB Chief Patrol Agents’ Requests 
for Total Miles of Barrier

The table below summarizes the TOTAL Barrier Requests from the SWB CPAs. The complete 
submittal from the CPAs is currently ongoing additional analysis. 

PRE

Types of Barrier

 Primary Fence

 Secondary Fence

 Replace (Primary 
or Secondary)

 Vehicle to 
Primary

Total Miles for All Barrier Types

Sector Primary Secondary Replacement
Vehicle‐to‐
Primary Total

RGV
LRT
DRT
EPT
BBT
TCA
YUM
ELC
SDC
Total

7
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Acquisition Status 

8
4

• CBP is following the DHS Acquisition process for each segment 
of the wall, to validate the need and cost of the project, and 
ensure fair and open competition.

• On March 14, the Acquisition Review Board (ARB) reviewed 
the CBP Wall program. The purpose of the ARB was to assess 
the Wall program’s Acquisition Decision Event 1 (ADE-1) 
readiness. 

• On April 14,  the CBP  Wall program was granted an ADE-1. 
The program was added to the Master Acquisition Oversight 
List (MAOL).
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Initial Program Priorities 

 Will slide 
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Prototype 
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WALL
PROTOTYPE ACQUISITION

MARCH TO JULY

CONSTRUCTION
JULY TO
AUGUST

MAR 17 
Solicitation to 

Industry

JUN 06
Designs due 

from 
selected 
Vendors

APR 04
Concepts due from 
Vendors; Evaluation 

begins

JUL 18-25
Contract awarded; 

Construction 
begins AUG 22

Prototype 
Construction 

complete

INSERT DEF of PROTOTYPE and MB 
LANGUAGE
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Prototype Schedule

PREDECISIONAL/FOR OFFICIAL USE ONLY Dates subject to change

3/1/2017 8/31/2017

4/1/2017 5/1/2017 6/1/2017 7/1/2017/

3/17/2017
Solicitation 
to Industry

5/8/2017
Down Select 
to up to 20 
Vendors 
Notified

4/4/2017
Concept 
Papers 
Due

5/30/ 2017
Design Proposals 

Due From
Down Selected 

Vendors

7/12/2017
Source 
Selection 

Best Value Determination

7/18/2017
Contracts 
Awarded

8/22/2017
Prototype 

Construction 
Completes

7/25/2017
Prototype 

Construction 
BeginsDown Select 

Contractors 
Site Visits 

5/16 to 18/2017
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APR 13
USACE Wall IAA 

Awarded

MID-MAY
Contract for Design 

Awarded

WALL
DESIGN

APRIL TO JUNE

FY18FY17

 Draft  initial Project schedule in Primavera (April 25)
 Communication milestone chart (April 25)
  (May 4)
  (May 5)
  (May 15)
  (3 projects) (May 25)
  (May 30)


(b) (7)(E)

(b) (5)
(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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ADE-1& ADE-2A/B: Status & Schedule
 Currently, efforts are focused on the ADE-2A/B schedule completion.

 Kick off meeting scheduled for Tuesday, May 2 with CBP (OA and OFAM), Johns 
Hopkins University Applied Physics Laboratory (APL), USACE/ERDC (Engineering 
Research and Development Center) to support the Wall AA.

 The purpose of this meeting is to define roles and responsibilities, and discuss the 
methodology and approach for AA completion. 

 Pre kick off meeting regarding CBP cost estimate baseline and Independent Cost Estimate 
with DHS PARM, CAD, OA and BPAM PMO 

 Provided CAD the LCCE for the current TI and the draft CEBD

14
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Next Steps 

 The scope of the Wall Program will continue to evolve over time

 CBP will continue to work closely with our DHS counterparts to 
continue to share information, including a Integrated Master 
Schedule that coalesces all aspects of the Wall Program 

15
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: Status & Schedule - DRAFT

6
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